



**Park District Facility Renovation Grant Timeline  
 (2022 - 2023)**

**JANUARY**



\* Open for a 30 Day Period.

**FEBRUARY**



**MARCH**

**MARCH** - If no environmental reviews (SOV) and if Title VI certified, awardee can begin construction if correct permitting is in place.

\* If SOVs are required, process SOVs and conduct Title VI certifications

**APRIL** - Non-SOV projects - continue construction

SOV projects - continue SOV process

**MAY** – Non-SOV projects - continue construction

SOV projects, complete SOV process and Title VI certification if necessary. Award grant agreements

**JUNE** – Project construction can start or continue. Work hard to get those projects completed by June 2023.

**JULY-SEPTEMBER** - Construction season closes when the snow starts to inhibit progress. Submit reimbursements and progress reports to show work has been completed throughout construction season (activity).

**OCTOBER - MAY** – Final reimbursements gathered. Final inspections will be completed in May. Project close-out will be no later than **June 30, 2023**.

**COMPLETE!**